

Press Note**Bundelkhand Expressway****Status of Resumption of Construction work of Bundelkhand Expressway from 20.04.2020**

Package No.	Status of Resumption of Work as on 20.04.2020	No. of Labour engaged	Status of Offices Whether Open/Closed on 20.04.2020		
			Contractor's Office	Office of Executive Engineer, PIU	Office of Resident Engineer, Authority's Engineer
1	Resumed	350	Open	Open	Open
2	To be resumed from tommarow	400	Open	Open	Open
3	Resumed	600	Open	Open	Open
4	To be resumed from tommarow	250	Open	Open	Open
5	To be resumed from tommarow	225	Open	Open	Open
6	Resumed	325	Open	Open	Open
	Total	2150			

Required Strenth approx. 6000**Chief Executive Offiver
UPEIDA**